

Implementation Program

The following implementation program shows new and in-progress initiatives described above as well as initiatives that have been completed in the last 6 months to capture the great progress in the region and guide the next 12 months of implementation.

CLICK ON THE TIMELINE TO VIEW DETAILED PROJECT INFORMATION

WE ARE HERE



Overarching

Regional Circular Economy Knowledge Hub

Focus Area 1

Pivoting and Advancing Industry

Focus Area 2

Driving Circular Markets

Focus Area 3

Project Name	Q3 - 2021	Q4 - 2021	Q1 - 2022	Q2 - 2022	Q3 - 2022	Q4 - 2022	Ideas
Circle City Scan	█	█					
Circular Economy Engagement Program		█		█	█	█	
Circular Economy Event Program		█	█	█	█	█	
Circular Economy Framework and Policy	█						
Other CE Working Groups	█			█	█	█	
Prioritisation of Future Project Ideas				█	█	█	
City of Newcastle 10yr Environment Strategy			█	█			
Regional Education Program					█	█	
Circular Classroom	█						Circular Metrics Project
Hunter Circular Economy School Workshops		█					
Circular Economy Innovation Hub				█	█		
Circular Economy Living Lab		█	█	█			
Circular Economy Regional Website and Newsletter	█	█	█	█			
Circular Economy Data and Analytics Project		█	█	█	█	█	
Circular Economy Precincts				█	█	█	Circular Rigid Plastics Project
Hunter Biocircular – Organics Processing				█	█	█	Hunter Circular Concrete Project
Circular Economy Think Tank	█						
Circular Scenario Planning	█	█	█	█	█	█	
Circular Economy Trading Platform		█	█	█	█		Reuse of coal ash Project E-Waste Microfactory project
Circular Economy Procurement Program		█	█	█	█	█	
Circular Economy in the Built Environment		█	█	█	█	█	
Regional Circular Community Map - P1				█	█	█	Localised and Circular Food project
Regional Circular Materials Map and Database - P1				█	█	█	
Low Carbon Road Project	█	█					

Project Details

█ Lake Macquarie City Council █ Hunter Joint Organisation █ City of Newcastle █ Other Organisation or Association